

Wisconsin Department of Transportation
 Monona Drive, City of Monona

Field Office: 101 Nichols Road
 Monona, WI 53716

Office Phone: 608-222-2161

Contact Person: Jim Foley

Cell Phone: 608-212-2084

james.foley@strand.com

General Project Schedule/Staging for the week of April 26th to May 7th

NOTE: THIS IS A GENERAL SCHEDULE AND MAY CHANGE WITHOUT NOTICE FOR ANY REASON

Location	Type of Work Performed	Street Closures Lane closures or Lane Shifts	Driveway Closures	Utility Shut Offs	Estimated Schedule	Traffic Control Changes
Broadway to Kings Row	Removing Stockpile	None Expected	None Expected	None Expected	All Week	None Expected
Kings Row to 6200 Monona Drive (Faith Baptist Church)	Abandon Storm Sewer in place	None Expected	None Expected	None Expected	All Week	None Expected
6200 Monona Drive to Femrite Drive	Installing railing at retaining wall	None Expected	None Expected	None Expected	All Week	None Expected
Femrite Drive to Frost Woods Road	Installing Electrical Conduit	None Expected	None Expected	None Expected	All Week	None Expected
Frost Woods Road to Owen Road	Storm Sewer / Grading	Side Street to single lane periodically	Periodic 2-3 HR Closure	All businesses on new water by end of week	All Week	None Expected
Owen Road to Tompkins Drive	Storm Sewer / Grading	Side Street to single lane periodically	Periodic 2-3 HR Closure	All businesses on new water by end of week	All Week	None Expected
Tompkins Drive to Acacia Lane	Storm Sewer / Grading	Side Street to single lane periodically	Periodic 2-3 HR Closure	All businesses on new water by end of week	All Week	None Expected
Acacia Lane to Nichols Road	Storm Sewer / Grading	Side Street to single lane periodically	Periodic 2-3 HR Closure	All businesses on new water by end of week	All Week	None Expected