

Location (Road Segment)	Type of Work Being Performed	Street Closures, Lane Closures, or Lane Shift	Driveway Closures	Utility Shut-Offs	Estimated Schedule	Traffic Control Changes (signage, signals, flagmen)
Broadway to Femrite	Retaining wall construction	East lane closed - One lane north and south travel open with center turn lane	None anticipated	None anticipated	Major construction activities mid July to end August. Phase I work to be completed by end of October	No changes in current traffic control anticipated
Femrite to Frost Woods	Westside parking lot paving Sept. 12-15. Eastside stormsewer work. Gas, electric, phone underground work.	East lane closed - One lane north and south travel open with center turn lane	None anticipated	None anticipated	Major construction activities early August to mid September. Phase I work to be completed by end of October	No changes in current traffic control anticipated
Frost Woods to Owen	Parking lot and temporary traffic lane paving Sept. 12-15. Gas, electric, phone underground work.	East lane closed - One lane north and south travel open with center turn lane	None anticipated	None anticipated	Major construction activities early August to mid September. Phase I work to be completed by end of October	No changes in current traffic control anticipated
Owen to Panther Trail	Parking lot and temporary traffic lane paving Sept. 12-15. Gas, electric, phone underground work.	East lane closed - One lane north and south travel open with center turn lane	None anticipated	None anticipated	Major construction activities early August to mid September. Phase I work to be completed by end of October	No changes in current traffic control anticipated
Panther Trail to Nichols	Parking lot and temporary traffic lane paving Sept. 12-15. Gas, electric, phone underground work.	East lane closed - One lane north and south travel open with center turn lane	None anticipated	None anticipated	Major construction activities early September to end October. Phase I work to be completed by end of October	Sept. 28 utility crews will be working in Nichols Rd/Monona Dr intersection. Expect lane closures.

The schedule is an estimate only and changes often due to weather and field conditions.